

[2018 Road Commission for Oakland County Road Construction and Permit Projects \(4/11/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Baldwin Road (Phase I)	Phase I-Morgan Road to Gregory Road 2017-2018: Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including; 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating (Phase 1 contractor)	4/2/18	Late Fall (Phase II will begin Spring of 2019)	<a href="#">Baldwin Road</a>
Gregory Road (part of the Baldwin Road Phase I project)	Gregory Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation	Yes, Gregory Road will be closed at Baldwin Road	Baldwin Rd to Morgan Rd to Rohr Rd, back to Gregory Rd and vice versa	Dan's Excavating	April, TBA	TBA	<a href="#">Baldwin Road</a>
Morgan Road (part of the Baldwin Road Phase I project)	Morgan Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation.	Yes, Morgan Road will be closed at Baldwin Road <b>**Will not be closed the same time as Gregory Road**</b>	Baldwin Rd to Gregory Rd to Rohr Rd, back to Morgan Rd and vice versa	Dan's Excavating	TBA	TBA	<a href="#">Baldwin Road</a>
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Removing sections of road and replacing with concrete	Only lane closures; concrete can take up to 7 days to cure before allowing traffic back on repaired sections	No	TBA	TBA	TBA	<a href="#">2018 Concrete Slab Replacement (list and schedule)</a>
Dequindre Road (Phase II)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18 (2017 carryover project)	Late Fall	<a href="#">Dequindre Road</a>
Devon Brook Drive (subdivision road)	East of Telegraph and south of Hickory Grove Road	Bloomfield Township	Culvert replacement	Yes, closed to through traffic	No set detour, residential traffic is utilizing other routes	CI Contracting	Emergency road closed on 3/5/18 due to culvert failure	April, TBA	<a href="#">Weekend, Emergency and Short-Term Closures</a>

1 of 3 (TBA=To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(4/11/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Maple Road (Phase II)	Halsted Road to Drake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	Yes, westbound Maple Road is closed; however, 2-way traffic maintained between Drake and Ring roads (Henry Ford Hospital entrance). Eastbound lane will remain open to traffic	Westbound Maple Road detour is Haggerty Rd to 14 Mile Rd to Drake Rd back to Maple Rd and vice versa	Dan's Excavating	4/9/18	Late July	<a href="#">Maple Road (Drake to Halsted)</a>
Halsted Road (part of the Maple Road Phase II project)	South leg of Halsted Road at Maple Road intersection	West Bloomfield Township	Intersection improvements and paving	Yes, south leg of intersection <b>***Will not be closed the same time as the north leg of intersection***</b>	TBA	Dan's Excavating	TBA	TBA	<a href="#">Maple Road (Drake to Halsted)</a>
Halsted Road (part of the Maple Road Phase II project)	North leg of Halsted Road at Maple Road intersection	West Bloomfield Township	Intersection improvements and paving	Yes, north leg of intersection	<b>SB Halsted detour:</b> WB Walnut Lake Rd to SB Haggerty Rd to EB Maple Rd, back to Halsted. <b>For NB Halsted detour:</b> EB Maple Road to NB Drake Rd to WB Walnut Lake Rd, back to Halsted Rd	Dan's Excavating	TBA	TBA	<a href="#">Maple Road (Drake to Halsted)</a>
Napier Road	9 Mile to 10 Mile Road	Novi/Lyon Township border	Gravel road paving, improved drainage, paved shoulders and guard rail installation in necessary areas.	Yes (residential access maintained)	8 Mile Rd to Beck Rd to 10 Mile Rd, back to Napier Rd and vice versa.	Dan's Excavating	4/9/18	Mid-July	<a href="#">Napier Road</a>
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface	No, mostly done under flag control	No	Ajax Paving	April	Late July	<a href="#">2018 Preservation Overlay (list and schedule)</a>
Tripp Road	Van Road to Dixie Highway	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation.	Yes, date to be announced	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	TBA	TBA	TBA	<a href="#">Tripp Road</a>

2 of 3 (TBA=To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(4/11/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Walton Blvd. (Permit Project)	East of Squirrel Road	Auburn Hills	Gas utility relocation work for upcoming Walton Blvd culvert replacement project	No; however, inside (left) lane is closed in both directions Monday through Friday	No	Consumers Energy	3/14/18	Late April	<a href="#">Gas Utility Relocation</a>
Wood Trail (subdivision road)	South of Drahner, between M-24 and Newman Road	Oxford Township	Culvert replacement	Yes, closed to through vehicle traffic. Polly Ann Trail (a pedestrian/bike trail) is closed on both sides of the road.	No set detour, residential traffic is utilizing other routes	TBA	Emergency road closed on 2/24/18 due to culvert failure	TBA	<a href="#">Weekend, Emergency and Short-Term Closures</a>

