

2021 RCOC Road Projects and Permit Status (4/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
14 Mile Road (PERMIT PROJECT)	M-5 to Decker/Novi Road	Commerce Township and Novi	Watermain replacement	Yes, access to businesses and residential properties maintained.	Decker Rd to Maple Rd to M-5, back to 14 Mile Rd and vice versa.	Great Lakes Water Authority	1/4	4/12	Permit Work & Short-Term Road Closures
Barron Road	Grange Hall Road and Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	Barron Road
Clarkston Road (part of the Independence Township road funding millage)	Sashabaw Road to Orion Township limits	Independence Township	Road resurfacing project.	No	No	Cadillac Asphalt	4/19	6/14	Independence Township Road Funding Millage
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	DiLiso Contracting and Cipparrone Contracting	4/9 (Crooks Rd from Fountain Dr to Square Lake Rd)	Fall, TBA	Concrete Slab Replacements
Cranbrook Road	14 Mile Road to Maple Road	Bloomfield Township and City of Birmingham	Resurfacing 1.2 miles of road with asphalt, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic signal upgrades new curb and gutter.	TBA	TBA	Pro-Line Asphalt Paving	TBA	TBA	Cranbrook Road
Currie Road	Nine Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	Ten Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Early October	Currie Road

1 of 3 (TBA, To Be Announced)



2021 RCOC Road Projects and Permit Status (4/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Currie Road (PERMIT PROJECT)	8 Mile Road to 9 Mile Road	Lyon Township	Gas main work	Yes, residential access maintained.	8 Mile Rd to Napier Rd to 10 Mile Rd and vice versa.	Consumers Energy	4/14	4/21	Permit Work & Short-Term Road Closures
Grand River Avenue Bridge over CSX Railroad	Taft Road and Novi Road	Novi	Painting sections of the structure.	No, expect the right (outside) eastbound and westbound lane closure.	No	Davis Construction Company	4/5	4/17	Grand River Avenue Bridge
Mann Road (PERMIT PROJECT)	Clintonville Road to Sunburst Avenue	Independence Township	Sanitary sewer installation for a private development.	Yes, business and residential access maintained.	Lake Angelus Rd to Rohr Rd, back to Mann Rd and vice versa.	Pamar Enterprises	5/3	5/31	Permits & Short-Term Road Closures
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curb/gutter, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Ecativating	4/8	Late September	Maple Road
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt	TBA	TBA	2021 Project List



2021 RCOC Road Projects and Permit Status (4/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Sashabaw/ Oakhill Road Roundabout	Sashabaw Road and Oak Hill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant cross walks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	TBA	Summer of 2021	Fall, TBA	Oakhill/Sashabaw Road Compact Roundabout
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No, expect traffic delays.	No	TBA	TBA	TBA	2021 Project List
Tindall Road (PERMIT PROJECT)	North of East Holly Road	Groveland and Springfield townships	Underground tunnel construction for a private business.	Yes	East Holly Rd to Dixie Hwy, back to Tindall Rd and vice versa.	Burroughs Material	3/1	4/20	Permit Work & Short-Term Road Closures
Walton Blvd.	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curb.	Yes, Walton Blvd. from Dixie Hwy to Floradale Rd expected to close on 4/19 until approximately 4/26.	Dixie Hwy to Sashabaw Rd, back to Walton Blvd and vice versa.	Pro-Line Asphalt Paving	4/19 (expected)	Early fall	Walton Blvd.

