

Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Road)	From Greenfield Road to Coolidge Road	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings. 12 Mile Road from Greenfield Road to Ellwood Avenue will be reconstructed.	Yes, 12 Mile Road from Greenfield to Ellwood Avenue will close for one month beginning June 1. Remaining portion will be open to two-way traffic.	While 12 Mile is closed between Greenfield and Ellwood for one month beginning June 1. The detour is Greenfield Rd to 11 Mile Rd to Coolidge Hwy, back to 12 Mile Rd and vice versa	Pro-Line Asphalt Paving	6/1	Fall, TBA	12 Mile Road (Greenfield to Coolidge)
*12 Mile Road (Lahser Road to Telegraph Road)	From Lahser Road to Telegraph Road	Southfield	Resurfacing project that includes paving with asphalt, some new curbs/gutters, Americans with Disabilities Act-compliant crosswalks/ramps, new pedestrian signals and guardrail improvements	No, road will have one lane open in each direction. All business and residential access will be maintained throughout the project.	No	Cadillac Asphalt	6/1	Fall, TBA	12 Mile Road (Lahser to Telegraph)
12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-	From east of Woodward Avenue (M-1) to west of Connecticut Avenue	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	TBA, 2020	12 Mile Signal Modernization Project

1 of 7 (*indicates new or updated project; TBA=To Be Announced)



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
2020)	(west of Campbell Road)		Project includes 10 locations.						
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	Waldon and Maybee roads are both closed at the west side of Baldwin Road; Baldwin Road remains open to traffic	Yes, for the Maybee and Waldon Road detours: CLICK HERE	Dan's Excavating	3/30/20 (Maybee and Waldon roads closed at the west side of Baldwin expected to reopen in July 2020, date TBA	Late fall of 2020 (possible behind the curb restoration work could take place in 2021)	Baldwin Road (Orion Township)
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Cipparrone Contracting	Late May, date TBA	TBA	Concrete Slab Replacement
Cranbrook Road (PERMIT PROJECT)	From 14 Mile Road to Lincoln Drive	Birmingham/ Bloomfield Township border	Sewer work	Yes	14 Mile Rd to Lahser Rd to Maple Rd, back to Cranbrook Rd and vice versa	Oakland County Water Resources Commissioner's Office (Lawrence M. Clarke, Inc.)	5/29/20	5/31/20 (evening)	Permit Work & Short-Term Road Closures



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	Late July, TBA	Early October, TBA	Davisburg Road Culvert Replacement
Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	TBA (expect short-term closures of the Dequindre and Auburn intersection and Dequindre north of Auburn; dates TBA) Dequindre Rd will be mostly open to two-way traffic	Yes, dates TBA. For detour routes: CLICK HERE	Dan's Excavating	5/18/20	Late fall	Dequindre Road
Dixboro Road	From 8 Mile Road to 9 Mile Road	Lyon Township, Green Oak Township and South Lyon	Paving gravel road with asphalt, improved drainage, new signage, guardrail replacement, new curbs and gutters	Yes	9 Mile Road to Pontiac Trail to 8 Mile Rd, back to Dixboro Rd and vice versa (residential and Volunteer Park access maintained)	Dan's Excavating	3/30/20	Summer TBA	Dixboro Road

3 of 7 (*indicates new or updated project; TBA=To Be Announced)



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Grass Lake Road	From Ormond Road to Steeple Hill Road	White Lake Township	Gravel road paving with asphalt, improved drainage, some realignment of road and new guardrail installation	Yes, however, residential access will be maintained	Ormond Road to M-59 (Highland Road) to Hill Road, back to Grass Lake Road and vice versa	Dan's Excavating	5/4/20	Late October	Grass Lake Road
Heights Road (PERMIT PROJECT)	From M-24 (Lapeer Road) to Bellevue Avenue	Village of Lake Orion and Orion Township	Water main replacement	Yes	Pinetree Road to Clarkston Road to M-24 (Lapeer Road), back to Heights Road and vice versa	Village of Lake Orion	4/20/20	6/20/20	Traffic Alert
Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to business and homes maintained	Holly Road to Grange Hall Road to Dixie Hwy to Baldwin Road (Genesee County), back to Holly Road and vice versa	TBA	June TBA	Late Fall	Holly Road

4 of 7 (*indicates new or updated project; TBA=To Be Announced)



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Independence Township Road Resurfacing Projects (funded by a millage)	Various heavier traveled/primary roads in Independence Township	Independence Township	Resurfacing of various roads (Andersonville, Sashabaw, Waldon and Clintonville roads this year)	Mostly open to traffic with flag control in work zones	For more information on closures, visit: CLICK HERE	Cadillac Asphalt	5/8 (beginning with Andersonville Road from Old White Lake Road to the township border)	October, TBA	Independence Township Road Improvements
Waldon Road (part of the Independence Township road funding millage)	From Sashabaw Road to Clintonville Road	Independence Township	Road resurfacing project	Yes, residential and business access will be maintained	Sashabaw Rd to Maybee Rd to Clintonville Rd, back to Waldon Rd and vice versa	Cadillac Asphalt	5/26/20	Late June	Independence Township Road Improvements
Joint Repairs	Various heavier traveled roads throughout Oakland County	Various	Milling (grinding pavement) road joints and paving with asphalt	No; roads will remain open to traffic with flag control in the work zone when necessary	No	Lois Kay	5/18 (beginning with Dixie Hwy from Cobblestone Lane to Davisburg Road)	TBA	Joint Repairs
Maple Road and Middlebelt Road intersection	Maple Road and Middlebelt Road intersection (roundabout construction)	West Bloomfield Township	Concrete work on the roundabout, behind the curb restoration and installation of pedestrian crosswalk signals	Yes, Maple Road is closed at Middlebelt Road	Inkster Road to Walnut Lake Road to Orchard Lake Road, back to Maple Road and vice versa	Angelo lafrate	4/27/20	Late June	Maple and Middlebelt Roundabout Construction

5 of 7 (*indicates new or updated project; TBA=To Be Announced)



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Middlebelt Road (PERMIT PROJECT)	From 9 Mile Road to 10 Mile Road (project is just between 9 Mile and Grayfield Drive)	Farmington Hills	Consumers Energy gas main replacement	Yes, however, residential and business access will be maintained	9 Mile Road to Grand River Avenue to Orchard Lake Road to 10 Mile Road, back to Middlebelt Road and vice versa	Consumers Energy	4/27/20	6/29/20	Traffic Alert
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation	No, access to homes will be maintained	No	VIL Construction	Utility relocation will take place April -June. Culvert replacement is expected to begin in June, date TBA.	Late fall	Pickering Road Culvert Replacements
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28/20	TBA	Preservation Overlays
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob	Independence Township	Remove and replace a culvert under the road	Yes	Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw Rd	Dan's Excavating	8/24/20 (tentatively)	November, TBA	Sashabaw Road Culvert Replacement

6 of 7 (*indicates new or updated project; TBA=To Be Announced)



Road Commission for Oakland County 2020 Construction and Permit Projects (5/22/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
	Road intersection				and vice versa				
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20/20	TBA	Spot Resurfacing
Square Lake Road (CULVERT REPLACEMENT)	Over the Amy Drain located between Opdyke Road and Squirrel Road	Bloomfield Township	Remove and replace a culvert under the road	Yes	TBA	DiPonio Contracting	Late July, TBA	Late August, TBA	Square Lake Road Culvert Replacement
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt	No	No	Various	Various	Late Fall	Special Assessment District (SAD) Projects

7 of 7 (*indicates new or updated project; TBA=To Be Announced)

