

[2019 Road Commission for Oakland County Construction and Permit Projects \(5/17/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
*12 Mile and Novi Road intersection	12 Mile Road and Novi Road intersection (including work on Novi Road approaches to intersection)	Novi	Concrete slab replacement, Americans with Disabilities Act-compliant sidewalk ramps and upgrades to the pedestrian signals	TBA	TBA	Mark Antony Contracting	6/17/18	Mid-August	12 Mile/Novi Road Intersection
*12 Mile Road (PERMIT PROJECT)	West of Telegraph at Case Avenue	Southfield	AT&T infrastructure repair work	No, the outside eastbound lane and right turn lane are closed. Traffic is shifted to the open lane.	No	AT&T	5/10/19	6/21/19	Traffic Alert
Adams Road and Gunn Road	Adams Road and Gunn Road intersection	Oakland Township	Construction of a roundabout, drainage improvements	Yes, intersection will close to traffic	Gunn Rd to Kern Road to Silver Bell Rd to Adams Rd to Tienken Rd to Orion Rd back to Adams Rd and vice versa	TBA	6/17/18	Late Summer	Adams and Gunn Road Roundabout
*Andersonville Road	From Clark Road to Forest Pointe Road	Springfield Township	Culvert replacement	Yes, residential access will be maintained	Davisburg Rd to Ormond Rd to White Lake Rd, back to Andersonville Rd and vice versa	RCOC Hwy Maintenance	5/18/19 (in case of inclement weather, the project could take place on 5/19/19)	Same day	Weekend, Emergency and Short-Term Road Closures
Baldwin Road (Phase I) (carryover project from 2018)	From Morgan Road to Gregory Road	Orion Township	Behind the curb and driveway restoration; street lighting (DTE); Americans with Disabilities Act - compliant crosswalks/ sidewalks and new sign installation	No; however, expect lane closures	No	Dan's Excavating	4/8/2019	Late Spring	Baldwin Road

1 of 5 (*indicates new or updated project; TBA=To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/17/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, widening, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter.	No	No	Dan's Excavating	To Be Announced (utility relocation continues)	TBA	Baldwin Road
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete	No, expect lane closures	No	Florence Cement Company	5/6/19	TBA	Concrete Slab Replacement
*Franklin Road	From Lone Pine Road to Quarton Road (work locations are just north of Quarton Road and between Lakewood and Inwood roads)	Bloomfield Township	Replacement of two culverts under the road	Yes, residential access will be maintained	Lone Pine Rd to Inkster Rd to Quarton Rd, back to Franklin Rd and vice versa	RCOC Hwy Maintenance	5/18/19 (in case of inclement weather, the project could be moved to 5/19/19)	Same day	Weekend, Emergency and Short-Term Road Closures
Grand River Avenue at South Hill Road (carryover project from 2018)	Grand River Avenue and South Hill intersection	Lyon Township	Traffic signal installation is expected to begin in June. Behind the curb restoration is complete.	No	No	Fonson Company, Inc	4/22/18	Summer (TBA)	Grand River Avenue at South Hill
John R (SB John R from Long Lake to Square Lake Road is closed)	Long Lake Road to Square Lake Road	Troy	Excavation work	Yes, southbound John R is closed	Southbound John R detour is South Blvd to Dequindre Rd, to Long Lake Rd, back to John R; northbound John R remains open to traffic	Dan's Excavating	4/29/19	Late fall	John R

2 of 5 (*indicates new or updated project; TBA=To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/17/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
*John R (Square Lake Road to Atkins Street)	Square Lake Road to Atkins Street	Troy	Excavation of bad soil	Yes	South Blvd to Dequindre Rd to Long Lake Rd, back to John R and vice versa	Dan's Excavating	4/29/19	Late May, extended due to weather-related issues (entire project will conclude late-fall)	John R
Livernois Road	From Avon Road to Walton Blvd.	Rochester Hills	Reconstruction of road, improved drainage, traffic-signal modernization, upgrading sidewalks to comply with Americans with Disabilities Act, new guardrail, retaining wall repairs and replacing curbs and gutters	Yes, southbound Livernois will close to traffic. Northbound Livernois will remain open to traffic	The detour for southbound Livernois traffic is Tienken Rd to Adams Rd to Avon Rd	Pro-Line	June, TBA	Late Fall	Livernois Road
*Mason Street	From Milford Road to Franklin Street	Rose Township	Pave gravel road	Yes; however, residential and township hall access will be maintained	Franklin St to Clinton St, back to Mason St and vice versa	Fonson Construction	5/28/19	Late June	Mason Street
McGinnis Road	From Grange Hall Road to Wildwood Road	Groveland Township	Remove and replace a culvert under the road	Yes	Grange Hall Rd to Wildwood Rd, back to McGinnis Rd and vice versa	RCOC Hwy Maintenance	June TBA	TBA	Weekend, Emergency and Short-Term Road Closures
Opdyke Road (carryover project from 2018)	From Featherstone to Perry Street	Auburn Hills and Pontiac	Milling and resurfacing road with hot mix asphalt, Americans with Disabilities Act -compliant crosswalks/bus stops, improved drainage and new pedestrian path from Auburn Road to I-75	No	No	Dan's Excavating	4/22/19	Late June	Opdyke Road

3 of 5 (*indicates new or updated project; TBA=To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/17/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/25/19	September, TBA	Preservation Overlays
*Quarton Road	From Lahser Road to Cranbrook Road (closure is just west of Merrimac Court)	Bloomfield Township and Bloomfield Hills	Extending center left-turn lane on Quarton to southbound Lahser	Yes, residential traffic is maintained east of Merrimac Court	Cranbrook Rd to Maple Rd to Lahser Rd	Cadillac Asphalt	5/28/19	6/3/19	Traffic Alert
Sashabaw Road	From I-75 to just south of Clarkston Road	Independence Township	Widening road -5 lanes with a continuous left turn lane, resurfacing, right-turn lanes where warranted and Americans with Disabilities Act -compliant sidewalks and crosswalks	No	No	Dan's Excavating	4/22/18	Late Fall	Sashabaw Road (I-75 to Clarkston)
Sashabaw Road	From Sherwood Road to Granger Road	Brandon Township	Pave gravel road with asphalt, improved drainage, shoulder paving in areas, curb and gutter installation in areas and storm sewer installation	Yes; however, residential access will be maintained through the project	Sherwood Rd to Perry Lake Rd to Granger Rd, back to Sashabaw Rd and vice versa	Zito Construction	June, TBA	Late Fall	Sashabaw Road (Sherwood to Granger)
Sashabaw Road	From south of Bow Pointe Drive to Sheffler Drive	Independence Township	Widening and reconstructing two turnarounds, right-turn lane improvement at Bow Pointe Dr, Americans with Disabilities Act-compliant sidewalk ramps	No, road will remain open to traffic	No	Angelo lafrate	4/22/19	Late June	Sashabaw Road (Bow Pointe to Sheffler)
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling short sections of roads and resurfacing with hot mix asphalt	No	No	Cadillac Asphalt and Pro-Line Asphalt Paving	4/22/19	TBA	Spot Resurfacing

4 of 5 (*indicates new or updated project; TBA=To Be Announced)



2019 Road Commission for Oakland County Construction and Permit Projects (5/17/19 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Walton Blvd. (carryover project from 2018)	From Adams Road to Squirrel Road	Auburn Hill and Rochester Hills	Milling and resurfacing road including the Walton Blvd/Squirrel Rd intersection. New curb, gutter and Americans with Disabilities Act -compliant sidewalks and crosswalks	No	No	Z Contactors	3/25/2019	June, TBA	Walton Blvd

