

[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
10 Mile Road	From Evergreen Road to Greenfield Road	Southfield	Concrete slab removal and replacement, curb/gutter installation, Americans with Disabilities Act-compliant crosswalks and upgraded bus stops. Access to businesses maintained throughout the project.	No; expect lane closures. During Phase 1, left-turns will be prohibited on Southfield Road to 10 Mile Road, date TBA.	No	Mark Anthony Contracting	7/15/19	Late Fall	<a href="#">10 Mile Road Concrete Slab Replacement</a>
10 Mile Road (PERMIT PROJECT)	East of Telegraph Road at Berg Road	Southfield	Sanitary sewer rehabilitation	No, westbound right (outside) lane is closed near Berg Road; traffic shifted to the open lane	No	Oakland County Office of Water Resources Commissioner	7/30/19	9/9/19	<a href="#">Oakland County WRC</a>
12 Mile and Novi Road intersection	12 Mile Road and Novi Road intersection (including work on Novi Road approaches to intersection)	Novi	Concrete slab replacement, Americans with Disabilities Act-compliant sidewalk ramps and upgrades to the pedestrian signals	Northbound and southbound Novi Rd are closed at 12 Mile Rd; one lane in each direction will remain open on 12 Mile Rd.	Yes, for Novi Rd traffic the detour is Grand River Avenue to Meadowbrook Road to 13 Mile Rd, back to Novi Road and vice versa	Mark Anthony Contracting	6/17/19	Mid-September	<a href="#">12 Mile/Novi Road Intersection</a>
*12 Mile Road (PERMIT PROJECT)	West of Telegraph at Case Avenue	Southfield	Underground utility work	No	No; however, the right (outside)	AT&T	5/10/19	Mid-September	<a href="#">Traffic Alert</a>

1 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
					eastbound lane on 10 Mile Road at Case Avenue is closed				
Baldwin Road	From the Pontiac/Auburn Hills city limits to south of I-75 entrance ramps	Auburn Hills	Remove and replace concrete slabs	No	No; however, expect lane closures	Florence Cement	8/26/19	Mid-October	<a href="#">Concrete Slab Replacements</a>
Baldwin Road (Phase I) (carryover project from 2018)	From Morgan Road to Gregory Road	Orion Township	Behind the curb and driveway restoration; street lighting (DTE); Americans with Disabilities Act -compliant crosswalks/ sidewalks and new sign installation.	No; however, expect lane closures	No	Dan's Excavating	4/8/2019	Substantially complete and open to traffic	<a href="#">Baldwin Road</a>
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, widening, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter.	Maybee Road is closed at Baldwin Road; Baldwin Road remains open to traffic	Yes, for Maybee Road detours: <a href="#">CLICK HERE</a>	Dan's Excavating	6/17/19	2020, TBA (seasonal shutdown of work will take place in late fall of 2019 and restart in the spring of 2020)	<a href="#">Baldwin Road (Orion Township)</a>



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Maybee Road at Baldwin Road (Part of the Baldwin Road Phase II construction)	Maybee Road and Baldwin Road eastbound and westbound approaches	Orion Township	Eastbound and westbound Maybee Road at Baldwin Road are closed for roundabout construction. The east approach of Waldon Road to Baldwin Road is expected to close in September, date and detour TBA	Yes; however, two-way traffic is maintained on Baldwin Rd	For detour routes: <a href="#">CLICK HERE</a>	Dan's Excavating	7/11/19	Late Fall	<a href="#">Baldwin Road</a>
Waldon Road east half at Baldwin Road (Part of the Baldwin Road Phase II construction)	Waldon Road east half at Baldwin Road	Orion Township	Roundabout construction	Yes, TBA (west half of intersection at Baldwin Road will remain open to traffic)	Baldwin Rd to Clarkston Rd to Joslyn Rd, back to Waldon Rd and vice versa	Dan's Excavating	TBA	TBA	<a href="#">Baldwin Road</a>
Carroll Lake/Cooley Lake Road intersection	Carroll Lake Road and Cooley Lake Road intersection	Commerce and White Lake townships	Construction of a mini-roundabout	No	No	Commerce Construction and Landscaping Inc	7/15/19	<b>COMPLETE</b>	<a href="#">Carroll Lake/Cooley Lake Road Roundabout</a>
Central Drive	From Indianwood Road to the Village of Lake Orion limits	Orion Township	Pulverizing existing road surface, asphalt paving, some guardrail replacement and minor drainage improvements.	No	No	Asphalt Specialists Inc	8/5/19	Mid-September mainline paving completion	<a href="#">Central Drive</a>

3 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Florence Cement	5/6/19	TBA	<a href="#">Concrete Slab Replacement</a>
Dixie Hwy	From Oakhill Road to the county line	Groveland, Holly and Springfield townships	Resurfacing with additional drainage work and guardrail replacement between Tindall and Gail Drive	No	No	Ace-Saginaw Paving Company	7/29/19	Mid- September	<a href="#">Federally Funded Overlays</a>
Grange Hall Road	Van Road to Jossman Road	Groveland Township	Resurfacing, guardrail/sign replacement and new pavement markings.	No; however, there will be lane closures in the work zone with flag control directing traffic.	No	Ace-Saginaw Paving	9/3/19	Early October	<a href="#">Federally Funded Overlays</a>
Haggerty Road over the Seeley Drain	From 13 Mile to 14 Mile Road (culvert is located between Lilly Court and MacKenzie Drive)	Farmington Hills and Novi	Remove and replace a culvert under the road that carries the Seeley Drain	Yes	13 Mile Rd to M-5 to 14 Mile Rd, back to Haggerty Rd and vice versa	DiPonio Contracting	September, TBA	TBA	<a href="#">Haggerty Road Culvert Replacement over the Seeley Drain</a>
Heights Road (PERMIT PROJECT)	US 24 (N Broadway St) to Bellevue Avenue	Village of Lake Orion and Orion Township	Water main replacement	TBA	TBA	Fontana Construction	TBA	TBA	<a href="#">Village of Lake Orion</a>
John R (southbound John R from Long Lake	Long Lake Road to Square Lake Road	Troy	Reconstruction to a 3-lane road with a continuous center	Yes, southbound John R is closed	Southbound John R detour is South Blvd	Dan's Excavating	4/29/19	Late fall	<a href="#">John R</a>

4 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
to Square Lake Road is closed)			left-turn lane, drainage improvements, sewer/water improvements, curb/gutter installation, asphalt path (west side) and Americans with Disabilities Act-compliant sidewalks/crossings (east side).		to Dequindre Rd, to Long Lake Rd, back to John R; northbound John R remains open to traffic				
Livernois Road	From Avon Road to north of Walton	Rochester Hills	Reconstruction of road, improved drainage, traffic-signal modernization, upgrading sidewalks to comply with Americans with Disabilities Act, new guardrail, retaining wall repairs and replacing curbs and gutters.	Yes, southbound Livernois is closed to traffic. Northbound Livernois will remain open to traffic	The detour for southbound Livernois traffic is Tienken Rd to Adams Rd to Avon Rd back to Livernois Rd	Pro-Line Asphalt	6/21/19	Late Fall	<a href="#">Livernois Road</a>
Maple Road (PERMIT PROJECT & PART OF MDOT'S I-75 RECONSTRUCTION PROJECT)	Westbound Maple Road under I-75	Troy	Westbound outside (right) lane of Maple Road is closed under I-75 for AT&T utility relocation; traffic shifted to the inside (left) lane in the work zone.	No; however, the WB outside (right) lane on Maple Road is closed under I-75; traffic shifted to inside (left) lane.	No	AT&T	8/9/19	9/13/19	<a href="#">MDOT Modernize 75</a>
*Maple Road and Middlebelt Road	Maple Road and Middlebelt Road intersection (roundabout	West Bloomfield Township	Construction of a roundabout, improved drainage, new watermain and Americans with Disabilities	Yes, intersection is expected to close in September	For detour routes: <a href="#">CLICK HERE</a>	Angelo lafrate	9/14/19	Late Fall	<a href="#">Maple and Middlebelt Roundabout Construction</a>

5 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
	construction)		Act-compliant crosswalks.						
Maple Road Culvert (PART OF THE MAPLE AND MIDDLEBELT ROAD ROUNDABOUT CONSTRUCTION)	From Middlebelt Road to Inkster Road (culvert is between Glenway Drive and Bloomfield Glens Road)	West Bloomfield Township	Removal and replacement of a culvert under the road that carries Rouge River Tributary	Yes, Maple Road is closed between Middlebelt and Inkster roads	Inkster Rd to 14 Mile Rd to Middlebelt Rd, back to Maple Rd and vice versa	Angelo lafrate	6/29/19	Late September	<a href="#">Maple Road Culvert</a>
Middlebelt Road (PERMIT PROJECT)	From 12 Mile Road to 13 Mile Road (emergency repair is just south of Orion Court)	Farmington Hills	Emergency road repairs	TBA	TBA	Office of the Oakland County Water Resources Commissioner	TBA	TBA	<a href="#">Traffic Alerts</a>
Milford Road	Just east of South Fenton Road and the railroad tracks	Rose Township	Culvert removal and replacement. Includes paving road, new guardrail and pavement markings	Yes, residential access will be maintained east of the culvert	Milford Rd to Clyde Rd to Hickory Ridge Rd to Fenton Rd, back to Milford Rd and vice versa	Zito Construction	9/16/19	Mid-October	<a href="#">Milord Road Culvert</a>
Oakley Park Road	From Commerce Road to Benstein Road (east and west of Sutton Lane)	Commerce Township	High friction surface treatment on the curved section of the road to provide better traction for vehicles. Process involves cleaning road surface, apply an epoxy and covering with coarse	No; however, expect lane closures with flaggers directing traffic	No	Smith's Waterproofing	9/3/19 (weather-dependent)	<b>COMPLETE</b>	<a href="#">High-Friction Surface Control</a>

6 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
			aggregate.						
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No	No	Cadillac Asphalt	4/25/19	Late Fall	<a href="#">Preservation Overlays</a>
Sashabaw Road	From Sherwood Road to Granger Road	Brandon Township	Pave gravel road with asphalt, improved drainage, shoulder paving in areas, curb and gutter installation in areas and storm sewer installation.	Yes; however, residential access will be maintained through the project	Sherwood Rd to Perry Lake Rd to Granger Rd, back to Sashabaw Rd and vice versa	Zito Construction	7/1/19	Late Fall	<a href="#">Sashabaw Road (Sherwood to Granger)</a>
Sashabaw Road (I-75 to Clarkston Road)	From I-75 to just south of Clarkston Road	Independence Township	Widening road to 5 lanes with a continuous left turn lane, resurfacing, right-turn lanes where warranted and Americans with Disabilities Act -compliant sidewalks and crosswalks.	No	No	Dan's Excavating	4/22/18	Late Fall	<a href="#">Sashabaw Road (I-75 to Clarkston)</a>
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling short sections of roads and resurfacing with hot mix asphalt.	No	No	Cadillac Asphalt and Pro-Line Asphalt Paving	4/22/19	TBA	<a href="#">Spot Resurfacing</a>

7 of 8 (\* indicates updated project information; TBA-To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(9/6/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Williams Lake Road	North of M-59 (Highland Road)	Waterford Township	High-friction surface treatment on the curved section of the road to provide better traction for vehicles. Process involves cleaning road surface, apply an epoxy and covering with coarse aggregate.	No; however, expect lane closures	No	Smith's Waterproofing	9/6/19 (weather-dependent)	Mid-September	<a href="#">High-Friction Surface Control</a>

