

August 5, 2022
Projected Weekly Chloride Schedule

District 1	Mileage	Req Days	Proj App Dates		1st Application		Proj App Dates		2nd Application		Proj App Dates		3rd Application		Proj App Dates		4th Application		5th Application	
			From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	Start Date	End Date
Primary	4	1	4/25	4/25	4/26	4/28	6/2	6/2	5/31	6/1	6/24	6/24	6/24	6/24	8/1	8/1	7/29	8/1		
*Highland (5 apps)	35	4	4/26	4/29	4/26	4/29	6/3	6/8	5/31	6/3	6/24	6/29	6/24	7/6	8/2	8/5	8/1			
*Milford (5 apps)	30	5	5/2	5/6	4/29	5/6	6/9	6/15	6/3	6/11	6/30	7/7	7/8	7/18	8/8	8/15				
*Lyon (5 apps)	26	4	5/6	5/12	5/6	5/24	6/16	6/21	6/10	6/15	7/8	7/13	7/14	7/21	8/16	8/19				
*White Lake (5 apps)	42	4	5/13	5/18	5/12	5/26	6/22	6/27	6/15	6/20	7/14	7/19	7/21	7/28	8/22	8/25	8/5			
Commerce (5 apps)	2	1	5/19	5/19	5/19	5/19	6/27	6/27	6/20	6/20	7/20	7/20	7/28	7/28	8/26	8/26				
Commerce (4 apps)	4	1	5/20	5/20	5/20	5/20	6/27	6/27	6/20	6/20	7/20	7/20	7/28	7/28	8/26	8/26				
*West Bloomfield (5 apps)D4	4	1	5/23	5/23	5/24	5/24	6/28	6/28	6/27	6/27	7/21	7/21	8/3	8/3	8/26	8/26				
Vlg of Franklin (14 Mile) (5)	1	1	5/24	5/24	5/25	5/25	6/29	6/29	6/24	6/24	7/21	7/21	8/3	8/3	8/29	8/29				
West Bloomfield subs (4)D4	5	1	5/25	5/25	5/24	5/24	6/30	6/30	6/28	6/30	7/22	7/22			8/29	8/29				
Southfield/Lathrup Village (5)	6	2	5/26	5/27	5/26	5/26	6/30	7/1	6/27	6/27	7/25	7/26	8/5	8/5	8/30	8/30				
TOTALS	159	25	*5/11 Walnut Lake-Oakley Park grade/chloride (Pontiac Trl construction area)																	

District 2	Mileage	Req Days	Proj App Dates		1st Application		Proj App Dates		2nd Application		Proj App Dates		3rd Application		Proj App Dates		4th Application		5th Application	
			From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	Start Date	End Date
Primary	25	4	4/25	4/28	4/26	5/2	6/2	6/7	6/1	6/6	6/30	7/6	7/6	7/11	8/1	8/4				
*Holly/Vlg of Holly (5 apps)	40	3	4/29	5/3	5/2	5/9	6/8	6/10	6/8	6/10	7/7	7/11	7/11	7/15	8/5	8/9				
*Rose (4 apps)	52	4	5/4	5/9	5/6	5/11	6/13	6/16	6/10	6/20	7/12	7/15	7/18	7/28	8/10	8/15				
*Springfield (5 apps)	47	4	5/10	5/13	5/13	5/19	6/17	6/22	6/20	6/27	7/18	7/21	7/22	8/2	8/16	8/19				
*Independence (5 apps)	32	3	5/16	5/18	5/18	5/23	6/23	6/27	6/24	6/26	7/22	7/26	7/28	8/5	8/22	8/24				
Lake Angelus (5 apps)	3	1	5/16	5/16	6/1	6/1	6/27	6/27	7/7	7/7	7/26	7/26			8/25	8/25				
Waterford	4	1	5/17	5/17	5/31	6/6	6/27	6/27	6/30	7/1	7/26	7/26			8/26	8/26				
*Brandon (5 app roads)	3	1	5/18	5/18	5/24	5/24	6/28	6/28	6/26	6/26	7/26	7/26	8/2	8/2	8/29	8/29				
*Brandon (4 app roads)	1	1	5/19	5/19	5/24	5/24	6/28	6/28	6/26	6/26	7/26	7/26	8/2	8/2	8/29	8/29				
*Groveland (5 apps)	37	3	5/20	5/24	5/24	6/1	6/29	7/1	6/27	7/6	7/27	7/29	8/5		8/30	9/1				
Fenton (4)	5	1	5/25	5/25	5/13	5/13	7/1	7/1	7/19	7/19	7/29	7/29			9/1	9/1				
TOTALS	249	26																		

District 3	Mileage	Req Days	Proj App Dates		1st Application		Proj App Dates		2nd Application		Proj App Dates		3rd Application		Proj App Dates		4th Application		5th Application		6th Application	
			From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	Start Date	End Date	Start Date	End Date
Primary	39	3	4/25	4/27	4/26	5/2	6/2	6/6	6/14	6/24	7/1	7/6	7/14	7/19	8/1	8/3	8/1					
*Brandon (5 apps)	45	4	4/28	5/3	5/2	5/11	6/7	6/10	6/24	7/7	7/7	7/12	7/19	7/27	8/4	8/9						
*Oxford (5 apps)	35	3	5/4	5/6	5/11	5/17	6/13	6/15	6/29	7/14	7/13	7/15	7/21	7/27	8/10	8/12						
Addison (grading only)	46	5	5/9	5/13	5/17	5/24	6/16	6/22	7/12	7/19	7/18	7/22	7/22	7/27	8/15	8/22						
*Oakland (6 apps)	32	3	5/16	5/18	6/2	6/11	6/23	6/27	7/7	7/14	7/25	7/27	7/28	7/28	8/22	8/24	8/3					
*Oakland (5 apps sub-local)	5	1	5/19	5/19	6/2	6/11	6/27	6/27	7/7	7/14	7/27	7/27	7/29	7/29	8/25	8/25						
Rochester Hills (5 apps)	3	1	5/20	5/20	6/2	6/2	6/27	6/27	7/7	7/14	7/28	7/28	7/29	7/29	8/26	8/26						
*Orion (5 apps)	37	4	5/23	5/26	5/16	6/6	6/28	7/1	6/29	7/14	7/29	8/3	7/21	7/29	8/29	9/1						
TOTALS	242	24																				

District 4	Mileage	Req Days	Proj App Dates		1st Application		Proj App Dates		2nd Application		Proj App Dates		3rd Application		Proj App Dates		4th Application	
			From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date	From	To	Start Date	End Date
Waterford Sub roads			5/16	5/17	5/31	6/2	6/27	6/27	6/30	7/1	7/28	7/28			8/31	8/31		
Waterford Parks																		