

RCOC Road Construction and Permit Projects (11/21/25 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road bridge over the Novi-Lyon Drain (BRIDGE REPLACEMENT)	Just east of Martindale Road	Lyon Township	Bridge replacement.	Yes, the road is closed over the Novi-Lyon Drain. Residential access maintained east and west of the bridge.	12 Mile Rd to Martindale Rd to 11 Mile Rd to Pontiac Trail to New Hudson Dr to Milford Rd, back to 12 Mile Rd and vice versa.	Dan's Excavating	9/10	November 26	12 Mile Road Bridge over the Novi-Lyon Drain
*14 Mile Road (PERMIT WORK)	West of M-5 to Beachwalk Drive, just east of East Lake Drive/East Walled Lake Drive.	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority (GLWA) water infrastructure replacement.	TBA, work will be done in various phases with road closures.	TBA	GLWA	Mid-January 2026, date will be announced.	Late June 2026	GLWA 14 Mile Road Watermain Project
Brown Road	East of the west leg of Giddings Road to Lapeer Road/M-24	Auburn Hills and Orion Township	Removing existing pavement, asphalt paving, new traffic signal at Brown/Giddings/new GM gate, safety enhancements, non-motorized pathways, new center left-turn lane/right turn lanes on a section of road near Glenmeade Ln and ADA-compliant crosswalks.	Brown Rd remains open to two-way traffic with business access maintained.	No.	Pro-Line Asphalt	6/2	Late November for mainline (roadway) paving completion. (Pathway work will continue in 2026)	Brown Road, Giddings Road to Lapeer Road/M-24
Buckhorn Lake Road (PERMIT WORK)	Just south of Davisburg Road	Rose Township	Lake State Railway railroad-crossing repairs. Residential and business access maintained north and south of the closure.	Yes, the is closed.	Davisburg Rd to Milford Rd to Rose Center Rd, back to Buckhorn Lake Rd and vice versa.	Lake State Railway	11/18	11/21	Lake State Railway
Concrete Repairs	Various roads in Oakland County	Various communities	Removing and replacing concrete.	No, most of the work will be done under lane closures.	Visit the project page for updates: https://rcocweb.org/419/Concrete-Repairs	Great Lakes Contracting Solutions, LLC	6/23	COMPLETE Work on the remaining projects will resume in 2026.	Concrete Repairs (locations and expected schedule)
Cooley Lake Road (CULVERT REPLACEMENT OVER THE ELIZABETH LAKE CANAL)	Elizabeth Lake Road and Cass Elizabeth Road	Waterford Township	Culvert removal and replacement. The project includes asphalt paving in the vicinity of the new culvert, guardrail replacement and high-friction surface treatment over the new culvert to add traction (to be done in 2026).	Yes, the road is closed between Lamothe Dr. and Hickory Nut Dr.	Elizabeth Lake Rd to Cass Lake Rd to Cass Elizabeth Road, back to Cooley Lake Rd and vice versa.	Superior Contracting Group	8/27	Late November	Cooley Lake Road Culvert over the Elizabeth Lake Canal
Martindale Road bridge over the Novi-Lyon Drain (BRIDGE REPLACEMENT)	Pontiac Trail and 12 Mile Road	Lyon Township	Bridge replacement work.	No.	No.	Dan's Excavating	8/21	COMPLETE	Martindale Road Bridge over the Novi-Lyon Drain
Milford Road (PERMIT PROJECT)	11 Mile Road to Locust Street	Lyon Township	Lyon Township Library driveway construction, road widening in the vicinity of the library and adding a center left-turn lane on southbound Milford Road at 11 Mile Road.	No.	No.	Frank Rewold and Sons	10/1	COMPLETE	Permit Work, Emergency Bridge and Road Closures
Novi Road	8 Mile Road to Allen Road	Northville and Novi	Two-year reconstruction/resurfacing project. Phase 1 involves reconstructing the curve on Novi Rd just north of 8 Mile Rd.	No.	No.	Dan's Excavating	9/15	Phase 1, just north of 8 Mile Rd, is COMPLETE. Phase 2 will start in the spring of 2026, date TBA.	Novi Road, 8 Mile Road to 9 Mile Road

1 of 1 * indicates a new project/TBA (To Be Announced)/ADA (Americans with Disabilities Act)

