

2022 RCOC Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Avon Road	John R Road to 23 Mile Road; including the Avon Road/ Dequindre Road intersection	Rochester Hills and Shelby Township	Bridge reconstruction. The project also includes the construction of a roundabout at the Dequindre Road/Avon Road intersection.	Yes, residential, park and business access are maintained.	John R Rd to Hamlin Rd to Ryan Rd to 23 Mile Rd, back to Avon/Dequindre Rd.	Z Contractors	11/1/21	8/13	Avon Road, Dequindre to 23 Mile Road
Dequindre Road (part of the Avon Road project)	Dequindre Road from Hamlin Road to 23 Mile Road	Rochester Hills	Avon Road bridge is currently under construction. The Avon/Dequindre Road intersection is closed for roundabout construction.	Yes, access to businesses and residential properties maintained.	Hamlin Rd to Ryan Rd to 23 Mile Rd, back to Dequindre Rd and vice versa.	Z Contractors	11/1/21	8/13	Dequindre Road (part of the Avon Road construction project)
Bald Mountain Road (PERMIT PROJECT)	Dutton Road to Roxbury Drive (south of Silverbell Road)	Orion Township	Emergency road closure for planned work on a Consumers Energy high-pressure gas transmission line. The transmission line is just below the road's surface and will be lowered at a future date. This section of the road is closed for safety.	Yes.	Dutton Rd to Squirrel Rd to Silverbell Rd, back to Bald Mountain Rd and vice versa.	Consumers Energy	4/19	11/3	Consumers Energy
Cass Lake Road Culvert Replacement	Cass Elizabeth Road to Orchard Lake Road. The work is located over the Cass Lake/Otter Lake Canal (between Port Cove Drive and Bangor Road)	Waterford Township	Removal of a culvert under the road and replacing it with a concrete culvert. Work also includes asphalt paving over the vicinity of the culvert, storm sewer replacement, new guardrail and pavement markings.	Yes, the road will close to through traffic. Residential and business access maintained north and south of the culvert replacement.	Cass Elizabeth Rd to Cooley Lake Rd to Hiller Rd to Commerce Rd to Orchard Lake Rd, back to Cass Lake Rd and vice versa.	Superior Contracting	8/10	Late September	Cass Lake Road Culvert Replacement

1 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOC Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Clarkston Road (PERMIT PROJECT)	Adams Road to Lake George Road	Oakland Township	Drainage improvements, storm sewer installation and gravel road paving by private developers.	Yes. Residential and business access will be maintained.	Lake George Rd to Stoney Creek Rd to Adams Rd, back to Clarkston Rd and vice versa.	Ajax Paving	8/4	Late November	Permit Work & Short-Term Road Closures
Club Drive (PERMIT PROJECT)	Club Drive at Porters Lane (west of Franklin Road)	Bloomfield Township	Installation of a bypass pump and sanitary sewer.	Yes.	Square Lake Rd to Telegraph Rd to Franklin Rd, back to Club Drive and vice versa.	FDM Contracting on behalf of Bloomfield Twp.	5/9	9/2	Permit Work & Short-Term Road Closures
Concrete Repairs	Various heavier traveled roads in Oakland County	Various	Concrete removal and replacement.	No, expect lane closures.	No	Cipparrone Contracting, Inc.	4/11	Fall, TBA	Concrete Repairs
Currie Road	Eight Mile Road to just north of Nine Mile Road	Lyon Township and Salem Township	Gravel road paving with asphalt, drainage improvements, concrete curbs and gutters. The project includes roundabout construction at Eight Mile Rd/Currie Rd and Nine Mile Rd/Currie Rd intersections.	Yes, Currie Road is closed. Access to homes maintained. Starting 8/8, residents must access Currie Road from Nine Mile Rd (due to roundabout construction at Eight Mile Rd/Currie Rd intersection).	Currie Rd detour is Seven Mile Rd to Napier Road to Ten Mile Rd, back to Currie Rd and vice versa.	Angelo lafrate	4/18	Mid-October	Currie Road
*Currie Road/Eight Mile Road Intersection (Part of the Currie Road project)	Currie Road/Eight Mile Road intersection	Lyon Township and Salem Township	Construction of a single-lane roundabout at the Currie Road/Eight Mile Road intersection.	Yes, the intersection is closed for roundabout construction.	Griswold Rd to Ten Mile Rd to Napier Rd, back to Eight Mile Rd and vice versa.	Angelo lafrate	4/18	8/8 (weather-dependent; northbound Currie Road at Eight Mile Road will remain closed to through traffic)	Currie Road

2 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOC Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*Currie Road/Nine Mile Road intersection (Part of the Currie Road project)	Currie Road/Nine Mile Road intersection	Lyon Township	Construction of a sing-lane roundabout at the Currie Road/Nine Mile Road intersection.	Yes, the intersection will close for roundabout construction. Residential access maintained from the Currie Road/Eight Mile Road roundabout.	Nine Rd to Griswold Rd to Ten Mile Rd to Napier Rd, back to Nine Mile Rd and vice versa.	Angel lafrate	8/8 (expected to close afar the Eight Mile Rd/Currie Rd roundabout opens to traffic)	Mid-October	Currie Road
Fish Lake Road Culvert Replacements	Grange Hall Road to Academy Road	Holly Township	Removal and replacement of culverts under the road that carry the Patterson-Holly Drain and Shiawassee River. The work includes asphalt paving over culverts, drainage improvements, new guardrail, signs and pavement markings.	Yes. Fish Lake Road from Grange Hall Road to Academy Road is closed to through traffic. Residential and business access maintained north and south of the culvert work.	Grange Hall Rd to Saginaw St to Oakland St/Academy Rd, back to Fish Lake Rd and vice versa.	Zito Construction	6/27	Late October	Fish Lake Road Culverts
*Grand River Avenue	Novi Road to Wixom Road	Novi and Wixom	Concrete slab replacement.	No, expect lane closures.	No	Cipparrone Construction	5/20	8/8 (weather-dependent)	Concrete Repairs
Groveland Road	Ortonville Road (M-15) to Barron Road	Groveland Township	Resurfacing work, gravel shoulders and new pavement markings.	No. The road will remain open with flaggers directing traffic.	No.	Ace-Saginaw Paving	8/18	9/23	Simple Resurfacing & Preservation Overlays

3 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOC Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Hatchery Road	Dixie Highway to Airport Road (the work is just west of Frembes Road)	Waterford Township	Bridge replacement over the Clinton River, culvert replacement west of the bridge, demolition of the wooden pedestrian bridge (new bridge will facilitate pedestrians) and new guardrails.	The road is closed over the Clinton River. Residential access maintained east and west of the bridge.	Dixie Hwy to Williams Lake Rd to Airport Rd, back to Hatchery Rd and vice versa.	Toebe Construction	6/13	Late fall	Hatchery Road Bridge Replacement over the Clinton River
Joint Repairs	Various heavier traveled roads.	Commerce Township, Highland Township, Novi, Troy and Wixom	Milling (grinding pavement) road joints and paving with asphalt.	No. During the work, the roads will remain open with flaggers directing traffic.	No	Cadillac Asphalt	6/16	TBA	Joint Repairs
Maloney Street Bridge Replacement	North of Drahner Road over Clear Lake and Long Lake	Oxford Township	Removal and replacement of a bridge.	The waterway under the bridge is closed to boats and other recreational traffic during the project. Residential access maintained.	No, residential access is maintained via a single-lane temporary road.	F.H. Paschen	7/5	10/18	Maloney Street Bridge Replacement
Mann Road Culvert Replacement and Resurfacing	Just west of Clintonville Road	Waterford and Independence townships	Removal and replacement of a culvert under the road. The work also includes minor drainage improvements and new guardrail in the culvert's vicinity. Mann Road, from the culvert to Clintonville Road, will be resurfaced with asphalt.	Yes, the road will completely close in the vicinity of the culvert for approximately 21 days. Residential access maintained east and west of the culvert work.	Rattek Rd to Genoa Rd to Pine Knob Ln to Maybee Rd to Clintonville Rd, back to Mann Rd and vice versa.	Fessler and Bowman Inc.	8/10	Late August (for Mann Road over Sashabaw Creek to reopen). Resurfacing work from the culvert east to Clintonville Road expected completion in late October; traffic maintained during this phase of the work.	Mann Road Culvert Replacement & Resurfacing

4 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOC Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Maple Road	Coolidge Highway to Dequindre Road	Clawson and Troy	Road resurfacing work that includes concrete repairs, Americans with Disabilities Act-compliant sidewalk ramps and repairs to curbs and gutters.	No, expect lane closures during the work.	No	Cadillac Asphalt	6/20	Late September	Maple Road, Coolidge Hwy. to Dequindre Road
Maybee Road	Rohr Road to Baldwin Road	Orion Township	Installation of culverts under Maybee Road to improve drainage. Work also includes surface repairs to prepare for simple resurfacing work that will be done during the summer (date TBA).	Yes, the closure is between Rohr and Tall Oaks roads. Home and business access will be maintained during the work.	Maybee Rd to Rohr Rd to Gregory Rd to Baldwin Rd, back to Maybee Rd and vice versa.	RCOC Highway Maintenance	TBA	TBA	Permit Work & Short-Term Road Closures
Nine Mile Road (PERMIT PROJECT)	Griswold Road to Briar Meadow Road (west of Currie Road)	Lyon Township	Approximately a half-mile of gravel road paving and hill cut to improve safety. Work is being done in conjunction with private development.	No	No	Pulte Homes	4/14	COMPLETE	Permit Work & Short-Term Road Closures
Orchard Lake Road	Middlebelt Road to Old Telegraph Road	Sylvan Lake, West Bloomfield Township, Bloomfield Township and Pontiac	Road resurfacing work including asphalt paving, concrete slab replacements, Americans with Disabilities Act-compliant crosswalks, traffic signal upgrades, drainage improvements and widening east of Middlebelt Rd to accommodate a center left-turn lane.	No, one lane will remain open in each direction.	No	Florence Cement	6/27	Late September	Orchard Lake Road, Middlebelt to Old Telegraph Road

5 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOE Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Orchard Lake Road	13 Mile Road to 14 Mile Road	Farmington Hills	Resurfacing /reconstruction project that includes asphalt paving, concrete replacement, roundabout construction at the Orchard Lake Plaza entrance and a four-lane boulevard from Hunters Lane to 14 Mile Rd.	Yes, northbound Orchard Lake Rd is closed. Southbound Orchard Lake Rd to remain open with business access maintained.	Northbound Orchard Lake Rd traffic detour is 13 Mile Rd to Northwestern Hwy back to Orchard Lake Rd.	M.L. Chartier	3/21	Late November	Orchard Lake Road, 13 Mile to 14 Mile Road
*Orchard Lake Road Culvert over the Rouge River	10 Mile Road to 11 Mile Road (northbound)	Farmington Hills	Culvert removal and replacement. Additionally, a second culvert will be rehabilitated during the work.	Northbound Orchard Lake Rd will close between 10 Mile and 11 Mile roads. Southbound Orchard Lake Rd will have intermittent closures during the work. Residential and business access maintained north and south of the work.	10 Mile Rd to Middlebelt Rd to 11 Mile Rd, back to Orchard Lake Rd and vice versa.	V.I.L. Construction	8/11	Mid-October	Orchard Lake Road Culvert over the Rouge River
Pine Valley Way Culvert Project	Just south of Long Lake Road	Bloomfield Township	Culvert lining project.	No.	No.	Trojan Development Company	8/10	TBA (completion expected by late August)	Permit Work & Short-Term Road Closures
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	4/18	Late summer	2022 Project List
*Rochester Road	Tienken Road to Lakeville Road	Rochester Hills, Oakland Township and Addison Township	9.40 miles of road resurfacing, gravel shoulders and new pavement markings.	No. The road will remain open with flaggers directing traffic.	No.	M.L. Chartier	8/8	10/14	Rochester Road, Tienken Road to Lakeville Road

6 of 7 *indicates a new or updated project; TBA (To Be Announced)



2022 RCOE Road Construction and Permit Projects (8/5/22 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Spot Resurfacing	Various heavier traveled roads in Oakland County	Various	Milling (grinding) of pavement on smaller sections of roads and paving with asphalt. Paving work is weather-dependent.	No, work is done with flaggers directing traffic.	No.	Florence Cement and Pro-Line Asphalt	4/18	Late summer	Spot Resurfacing
Twelve Mile Road (PERMIT PROJECT)	Lahser Road to Evergreen Road at Bermuda Lane	Southfield	Watermain repairs and pavement restoration.	No. Expect lane closures at Bermuda Lane for road surface repairs.	No.	Everstream	4/1	TBA	Permit Work & Short-Term Road Closures
Union Lake Road Culvert Replacement	Commerce Road to Wise Road	Commerce Township	Removal and replacement of a culvert under the road. Work includes asphalt paving, storm sewer installation, new guardrails and signage.	Yes, Union Lake Road is closed just south of Wise Road. Business access maintained north and south of the culvert.	Wise Rd to Carroll Lake Rd to Commerce Rd, back to Union Lake Rd and vice versa.	V.I.L. Construction	7/19	9/17	Union Lake Road Culvert Replacement
Walton Blvd.	Sashabaw Road to Clintonville Road	Waterford Township	Removal of existing concrete, resurfacing with asphalt, minor drainage improvements, Americans with Disabilities Act (ADA)-compliant crosswalks, traffic signal upgrade at Mason School entrance and replacement of some curbs and gutters.	No. One lane of traffic is open in each direction during the work.	No.	Ajax Paving	7/25	Mid-November	Walton Blvd.

7 of 7 *indicates a new or updated project; TBA (To Be Announced)

